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2007 2008
 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

GROUP MEETINGS

Blue Ribbon Task Force (BRTF) 29 19 28 12, 18 19, 20 13, 14 22, 23

Master Plan Science Advisory Team (SAT) 26 16 17 1 13, 29 8, 23 3

North Central Coast Regional Stakeholder Group 
(NCCRSG) 22, 23 10, 11 22, 23 16, 17 28 11, 12 18, 19

Statewide Interests Group (SIG) 7 17 25 30

REGIONAL PLANNING PROCESS

Gather and synthesize data for regional profile and 
potential socioeconomic impacts
Convene initial public outreach meetings and 
workshops
Provide public updates via list server and print 
mailings

Stakeholders develop initial draft MPA arrays (first 
round)
Conduct review of initial draft MPA arrays (by SAT, 
CDFG, staff, BRTF and public)

Stakeholders develop draft MPA proposals (second 
round)
Conduct review of draft MPA proposals (by SAT, 
CDFG, staff, BRTF and public)

Stakeholders develop MPA proposals and express 
preferences (third round)
Conduct review of MPA proposals (by SAT, CDFG, 
staff, BRTF and public)

BRTF selects preferred alternative and other 
alternatives to recommend to F&GC

State regulatory and environmental review process 
for north central coast MPAs

MPA = marine protected area CDFG = California Department of Fish and Game F&GC = California Fish and Game Commission


